To do list CPS-NG

Pierre Chassang at 23/04/2023 13:20

Build 1212

Later*

Menu: Ready to Beta Test

- \checkmark Screen resolutions and scaling.
- \checkmark Check Options keys colors
- \checkmark Check Modules navigation process.
- Check navigation logic.
- Fix access violation at program shutdown (after perf then back to Fuel then Perf then menu then exit program)

Trip planner: Ready to Beta Test

- Screen resolutions and scaling.
- \checkmark Check Sub Steps Checkbox Click when reloading the module. Add Subsonic Minimum Distance, develop calculation function.* Add Labels on flight map.*
- DBPP to be finalized.
- \checkmark ABPP to review according to DBPP.
- \checkmark Check subsonic flight.
- \checkmark Fix message 59%CG when subsonic flight.
- Check linear holding. \checkmark
- \checkmark Check Isolated airport procedure.
- Add GetSubsonicDistance dans edIcaoCodeKeyUp/TripPlanner Add FOB, EAT, and wind in the log.*
- \checkmark Check Active Sky. Add message when as is selected at startup.
- Check custom WX. \checkmark
- \checkmark Check unexcepted appearance of pln selector.
- Check Modules navigation process. Complete Distance2FL100 procedure/function*
- Check Circln and Out with new Subsonic step logic.
- Check navigation logic.
- Fix Minimum subsonic distance / Flight Level.

Load: Ready to Beta Test

- Screen resolutions and scaling. \checkmark
- Check image loading Process. \checkmark
- \checkmark Check Modules navigation process.
- Check navigation logic
- Check CG moving when click on Crew number.
- Fix "Is not float value when men then load and back to Trip \checkmark
- Fix BlockFuel call in Loader.

Fuel: Ready to Beta Test

- Fix CG out of Chart messages.
- \checkmark Screen resolutions and scaling.
- \checkmark Check image loading Process.
- \checkmark Check Modules navigation process.
- Fix Departure correction negative!
- Set Bloc CG when back from Performance. \checkmark
- Check navigation logic. \checkmark
- \checkmark Check Departure correction time
- \checkmark Check Trip time.
- \checkmark Check T9/T11 transfer.
- \checkmark Fix Balance view

Performance: Ready to Beta Test

- Screen resolutions and scaling. \checkmark
- \checkmark Check EO Sid.

- Check image loading Process. \checkmark
- \checkmark Check Modules navigation process.
- \checkmark Check navigation logic.
- ✓ ✓ Add Export to Concorde FXP button.
- Check Message when TOW > MTOW
- LUA script integration for X-Plane See VerySimpleLua GITHUB. To be tested by users

Control Panel: Ready to Beta Test

- Check X-Plane paths options. \checkmark
- \checkmark Check FSX/P3D/MSFS paths options.
- \checkmark Check Active Sky options.

Global Variables: Ready to Beta Test

- Check all variables
- Delete all unused global variables.

Report: Ready to Beta Test

- Check data under & over QNH. T/mb
- \checkmark Check EO Sid.
- General check.Flight map insertion.
- \checkmark Add Flight time + Taxi to departure time to get ETA destination
- \checkmark Add Flight time + alternate time + taxi to get ETA alternate

Fuel slide rule: PAUSED

- Drawing.
- Development.
- Tests.

Manual: PENDING

Modify in accordance with new or modified features.

Installation: In Progress

Update.

Miscellaneous: Delayed

Change Metar source for OGIMET (provides historical weather)*